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Activities

Period

Pre-revision Activities
Prepration of publicity/training material and
Cascaded training of Officers

Before 11th May 2018
(Friday)

> | House to House Field verification by BLOs 15th may 2018 (Tuesday) to
20th June 2018 (Wednesday)
3 Rationalization of Polling Stations and |21st June 2018 (Thursday) to
Physical verification of PS Buildings 20th July 2018 (Friday)
4 Preparation of supplements, integration and | 21st July 2018 (Saturday) to
preparation of draft electoral roll 30th July 2018 (Monday)
5 | Revision Activities On 31st July 2018
Publication of Integrated draft electoral roll | (Tuesday) !
6 | Period for filing claims & objections 31st July 2018 (Tuesday to
. 21st August 2018 (Tuesday)
7 | Disposal of claims and objections Before 20th September 2018
- (Thursday)
8 |Updating database and printing of | Before 26th September 2018
supplement (Wednesday) |
9 Final publication of electoral roll On 27th September 2018

(Thursday)




